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ARMY CORPS OF ENGINEERS (USACE)
Authorities
USACE conducts its emergency response activities under two basic authorities:
0 TheFlood Control and Coastal Emergencies Act (P.L. 84-99).
0 The Stafford Disaster Relief and Emergency Assistance Act (P.L. 93-288).

Command and Control

- Commander, USACE is Lieutenant General Strock in Washington, D.C.
USACE Task Force Commander is Mgor Genera Don Riley in Baton Rouge, Louisiana.
Mississippi Valley Division (MVD) Commander is Brigadier General Crear in Vicksburg,
Mississippi. His area of operations covers the States of Louisiana and Mississippi.
South Atlantic Division Commander is Brigadier General Walsh in Atlanta, Georgia. His
area of operations covers the States of Alabama and Florida

Operational Highlights

1,666 USACE personnel are supporting relief operations. Current unwatering estimates:

0 Orleans (East Bank) — 02 Oct, Orleans East — 08 Oct, Chalmette and Chalmette
Extension — 08 Oct, and 18 Oct for both Plaguemines basins. These dates are
contingent on normal seasonal rainfall amounts

0 TF Unwater has 39 of 174 permanent pumps operating throughout New Orleans
and Plaguemines for a current flow of 11,760 CFS. An additional 46 auxiliary
pumps are operating at 1,010 CFS.

0 Hydrogen plant continues to be our highest priority. Still removing large amount
of debris at the inlet to PS #15. PS#15 flowsincreased from 250 to 700 CFS.
Expect to install four additional pumps today, adding an additional 200 CFS.

0 Maet Dutchteam in Gulfport yesterday. They embarked upon a Dutch Navy ship
and are enroute to link up with their equipment on the ground at New Orleans
Nava Air Station. Looking forward to using their experience plus an additional 90
CFS.

0 The German team began working at PS #19 last night and is scheduled to move on
to PS#3.

0 Thetoxic nature of the sludge is becoming more of a concern. Field personnel are
taking extra precautions, i.e. protective clothing. Installing booms to assist in
containment of material and working with EPA on this issue.

0 Actionsfor next 24 hours. We expect to add an additional 1,000 CFS at pump
stations #3 and #7 in Orleans East Bank and 1,000 CFSin Plaguemines
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Weater and Ice: 44,190,000 liters of water and 175,240,000 Ibs of ice delivered to date.

0 We are now exceeding our water and ice demands. Working with FEMA to
reduce.

Debris:
0 Total debrisremoved in LA over past 24 hours. 94,000 CY. Estimated total
requirementsare 55M CY in LA and 15-20M CY in MSand 2M CY in AL.
o Plaguemine Parish declined USACE assistance as of Sept 10",
0 More Quality Assurance specialists arriving daily to assist.

Roofing:
o Collected 7,035 “Rights of Entry” in both MS and LA. Passed 1,888 to contractors
and installed 535 to date.

Power: 44 Prime Power soldiers working in the area.
0 Last 24 hours: Continued working assessments and generator installsin
Mississippi and Louisiana.
=  Weare experiencing problems with loca personnel moving installed
generators without coordination. This makes it difficult to properly
maintain, refuel, and ultimately recover them
» Have completed 517 assessments and 130 generator installs to date.
0 Next 24 hours: Continue working to install power to permanent pumping stations,
health facilities and to pumping stations around the hydrogen plant.

Navigation:
0 Mississippi River is open to shallow draft traffic and deep draft vessals less than
39’ (daylight only). USACE and USN vessels are surveying the full reach of the
deep draft channel and anticipate completing by Sept 12",
0 Inner Harbor Navigation Canal (IHNC) remains non operational due to bridge
closures and sunken barges. Contractor expects to remove barges and open bridges
by mid-week.

Housing:
0 We have completed the design review mission for FEMA Housing Area Command
and are ready to perform quality assurance (QA).
0 Wehave completed dredging dipsin Galveston for two cruise shipsto dock and
begin receiving evacuees.
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